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Grant Number:
B-08-DN-18-0001

Grantee Name:
Indiana - IHCDA

LOCCS Authorized Amount:
$83,757,048.00

Estimated PI/RL Funds:
$7,000,000.00

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$90,757,048.00

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

Since 1999, the foreclosure rate in Indiana has exceeded the national rate. From 2000-2007 Indiana&rsquos foreclosure rate ranked first or
second in the country. Consequently,foreclosures are a persistent problem in Indiana unlike the recent phenomenon in coastal markets where
the housing bubble burst in response to declining home values.

Distribution and and Uses of Funds:

In determining the areas of greatest need, the Indiana Housing and Community Development Authority (IHCDA) has identified two primary
markets: 1) Revitalization Markets; and 2) Stabilization Markets. Both require unique approaches to mitigating or reversing the negative
impacts of foreclosures and abandoned housing.

Definitions and Descriptions:

,

,

,

,

,

,

,
Blighted Structure Indiana Code does not define "blight" or "blighted structure" per se but properties or structures that, for the purposes of
NSP, would fit this definition are described in IC 13-11-2-19.3, IC 36-7-1-3, and IC 36-7-9.
,

,
 
,
Definition of Affordable Rents IHCDA defines "affordable rents" as those county rent limits released by HUD for the HOME program.
,
Continued Affordability IHCDA intends to utilize the HOME affordability period for all projects associated with the Comprehensive
Neighborhood Revitalization Fund.

Active

QPR Contact:Grant Status:
Rebecca Richardson

Grant Award Amount:
$83,757,048.00
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$0.00

N/A

$83,757,038.00

$0.00

$0.00

$0.00

Total Obligated

$4,771,470.52

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$88,520,529.60

$0.00 $5,715,160.16

Match Contributed

     Program Funds Drawdown

To Date

$88,166,333.20

$88,518,829.60

$88,520,529.60

Overall

Program Income Received

$0.00

$0.00

Progress Toward Required Numeric Targets

$5,610,117.11

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$5,610,117.11

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$12,563,557.20

Required

$8,375,704.80

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual

Overall Benefit Percentage (Actual)

Low Income Targeting:

IHCDA intends to invest $20.9 million of NSP funds available through the Comprehensive Neighborhood Revitalization Fund in the creation of
housing opportunities for households whose incomes do not exceed 50 percent of area median income.
,
IHCDA estimates that if eligible communities take advantage of these opportunities, NSP funds will be produce approximately 250 permanent
supportive housing units brought online. IHCDA also encourages eligible applicants to partner with their local Public Housing Authorities to
provide additional rental opportunities for low-income individuals with NSP funds. In total, IHCDA estimates that this $20.9 million of funding
will result in over 350 rental housing units for households at or below 50% AMI.

Acquisition and Relocation:

IHCDA is unable to determine with any certainly at this time how many housing units will be demolished/converted or made available to
individuals or families from the $50 million Comprehensive Neighborhood Revitalization Fund available to communities, as this will depend on
the areas and activities throughout the state in which NSP funds will be targeted. However, as stated previously in Section D, through low
income targeting, we anticipate in excess of 400 rental housing units being brought online through NSP activities.

Public Comment:

This section will provide a summary of public comments received regarding the proposed NSP Substantial Amendment. This section will be
added once the document is submitted to HUD.
,
Persons who would like to comment on this amendment may send those comments to Neighborhood Stabilization Program, Indiana Housing
and Community Development Authority, 30 South Meridian Street, Suite 1000, Indianapolis, IN 46204 or nsp@ihcda.in.gov. Comments must
be received by 5:00 p.m. on November 26, 2008.

$0.00 $88,528,508.52Total Funds Drawdown
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Activity continued to focus on monitoring and closeout of projects.  At this time, 17 NSP-1 awards have been closed
and an additional 8 awards have received final monitoring but IHCDA staff are working to resolve lingering issues. 
The City of Lafayette is now ready for monitoring in 1stQuarter 2015.   Cities of Goshen, Hartford City, and East
Chicago NSP-1 awards are still active.  IHCDA continues to work with these recipients to complete work on final
addresses.
 
IHCDA had a conference call with Minnesota Housing Partnership (a HUD TA provider) to assess readiness for
HUD&rsquos closeout of IHCDA&rsquos NSP-1 program.  The recommendation was submitted to HUD to delay
closeout at this time (due to three awards still having activities unfinished) and to revisit in 3rdquarter of 2015.

Overall Progress Narrative:

NSP Only - LH - 25% Set-Aside $20,939,262.00 $29,661,047.99

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

NSP-MSP, Market Stabilization Fund $0.00 $3,747,186.37 $3,747,186.37

NSP001, Local Administration $0.00 $4,304,483.30 $3,975,607.75

NSP003, Acquisition/Rehabilitation $0.00 $22,829,944.67 $21,085,251.00

NSP004, Land Banks $0.00 $335,470.64 $335,470.64

NSP005, Demolition $0.00 $1,509,832.72 $1,213,311.35

NSP006, Redevelopment/New Construction $0.00 $54,565,463.01 $52,094,877.08

NSP1 Administration, State NSP1 Administration $0.00 $1,305,333.81 $1,305,333.81
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Activities

NSP001 / Local AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,865.83

N/A City of Mishawaka

Total Projected Budget from All Sources

Match Contributed

$52,865.83

$0.00

$0.00

$0.00

$52,865.83

$52,865.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-018 - Administration - Mishawaka

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$52,865.83

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Local administration funds

Location Description:

Mishawaka, St Joseph county, IN

NSP coordinator worked closely with IHCDA staff and Community Development director to resolve issues with NSP 1 funding. 
Unfortunately as of June 2012 NSP1 funds were de-allocated from City of Mishawaka.

Activity Progress Narrative:

Administration - MishawakaActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$52,865.83$0.00City of Mishawaka

$0.00     Program Funds Drawdown $52,865.83

NSP1-009-018 - Mishawaka Program Income Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$117,000.00

N/A City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$117,000.00

$0.00

$0.00

$0.00

$117,000.00

$117,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-020 - Administration - Hartford City

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$117,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Local administration funds

Location Description:

Hartford City, Blackford County, IN

The lease purchaser at 316 Mill Street is attempting to get her financing to purchase the home.  The lease purchaser at 308 E.
Grant moved out and we are in the process of readying it for the market to sell.  

Activity Progress Narrative:

Administration - Hartford CityActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$117,000.00$0.00City of Hartford City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $117,000.00

NSP1-009-020 - Hartford City Program Income Acct
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$101,280.75

N/A City of Goshen

Total Projected Budget from All Sources

Match Contributed

$101,280.75

$0.00

$0.00

$0.00

$101,280.75

$101,280.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-024 - Administration - Goshen

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$101,280.75

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Local Administration funds

Location Description:

City of Goshen, Elkhart County, IN

Admin included coordination with developers (LaCasa & Habitat), reporting, documentation, coordination with Elkhart City &
Elkhart County, and general monitoring of NSP1 process to keep things on track.

Activity Progress Narrative:

Administration - GoshenActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$101,280.75$0.00City of Goshen

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $101,280.75

NSP1-009-024 - Goshen Program Income Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NSP003 / Acquisition/RehabilitationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$182,833.50

NSP Only - LMMI City of Michigan City

Total Projected Budget from All Sources $182,833.50

$0.00

$0.00

$182,833.50

$182,833.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-017 - 120% Acq/Rehab - Michigan City

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

N/A

07/01/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$182,833.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Acq/Rehab - Michigan CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$182,833.50$0.00City of Michigan City

$0.00     Program Funds Drawdown $182,833.50
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Match Contributed $0.00$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Michigan City, Indiana

All funds draw down.  Completion reports submitted.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 1/1 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$984,322.31

NSP Only - LH - 25% Set-Aside City of Michigan City

Total Projected Budget from All Sources

Match Contributed

$984,322.31

$0.00

$0.00

$0.00

$984,322.31

$984,322.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-017 - 50% Acq/Rehab - Michigan City

$0.00

$69,360.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$69,360.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$984,322.31

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Michigan City, LaPorte County, IN

All rehabititation is complete, drawn down and sold/rented.  Completion reports have been submitted . 

Activity Progress Narrative:

Acq/Rehab - Michigan CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$984,322.31$0.00City of Michigan City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Properties 0

71/5#Energy Star Replacement Windows 0

4/5#Additional Attic/Roof Insulation 0

6/5#Efficient AC added/replaced 0

$0.00     Program Funds Drawdown $914,962.31

NSP1-009-017 - Michigan City Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/5#Replaced thermostats 0

6/5#Replaced hot water heaters 0

77/5#Light Fixtures (indoors) replaced 0

6/5#Refrigerators replaced 0

2/5#Low flow toilets 0

2/5#Units with bus/rail access 0

6/5#Units exceeding Energy Star 0

6/5#Sites re-used 0

0/5#Units deconstructed 0

2/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

2/1# of Multifamily Units 0

4/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/6 0/0 6/6# of Households 0 0 100.00

0 4/5 0/0 4/5# Owner Households 0 0 100.00

0 2/1 0/0 2/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$825,046.74

NSP Only - LMMI City of Mishawaka

Total Projected Budget from All Sources

Match Contributed

$825,046.74

$0.00

$0.00

$0.00

$825,046.74

$825,046.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-018 - 120% Acq/Rehab - Mishawaka

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$825,046.74

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Mishawaka, St Joseph County, IN

718 w. 7th will be put on the market for sale.  313 w. 8th self sufficiency under contract. 

Activity Progress Narrative:

Acq/Rehab - MishawakaActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$825,046.74$0.00City of Mishawaka

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/10# of Properties 0

0/10#Additional Attic/Roof Insulation 0

0/10#Efficient AC added/replaced 0

0/10#Replaced thermostats 0

$0.00     Program Funds Drawdown $825,046.74

NSP1-009-018 - Mishawaka Program Income Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/10#Replaced hot water heaters 0

3/10#Light Fixtures (indoors) replaced 0

12/10#Light  fixtures (outdoors) replaced 0

0/10#Refrigerators replaced 0

1/10#Clothes washers replaced 0

1/10#Dishwashers replaced 0

2/10#Units with bus/rail access 0

9/10#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/13# of Housing Units 0

3/3# of Multifamily Units 0

6/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/0 6/13 9/13# of Households 0 0 100.00

0 3/0 3/10 6/10# Owner Households 0 0 100.00

0 0/0 3/3 3/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$669,874.22

NSP Only - LH - 25% Set-Aside City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$669,874.22

$0.00

$0.00

$0.00

$669,874.22

$669,874.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-020 - 50% Acq/Rehab - Hartford City

$0.00

$43,860.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$87,671.62

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$669,874.22

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Hartford City, Blackford County, IN

The lessees of 316 N. Mill/708 W. Kickapoo is in the process of getting her financing to purchase and 314 E. Grant is making
progress on credit, however is behind on her rent.  308 E. Grant  moved out after being 3 months behind on rent.  

Activity Progress Narrative:

Acq/Rehab - Hartford CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$669,874.22$0.00City of Hartford City

$0.00$0.00City of Mishawaka

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

57/66#Energy Star Replacement Windows 0

$0.00     Program Funds Drawdown $582,202.60

NSP1-009-020 - Hartford City Program Income Acct
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4#Additional Attic/Roof Insulation 0

4/4#Efficient AC added/replaced 0

4/4#Replaced thermostats 0

4/4#Replaced hot water heaters 0

71/75#Light Fixtures (indoors) replaced 0

11/11#Light  fixtures (outdoors) replaced 0

4/3#Refrigerators replaced 0

3/3#Dishwashers replaced 0

7/7#Low flow toilets 0

7/6#Low flow showerheads 0

2/2#Units exceeding Energy Star 0

5/4#Sites re-used 0

2/2#Units ¿ other green 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/6# of Housing Units 0

2/2# of Multifamily Units 0

2/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/6 0/0 4/6# of Households 0 0 100.00

0 2/4 0/0 2/4# Owner Households 0 0 100.00

0 2/2 0/0 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,249,273.29

NSP Only - LMMI City of Goshen

Total Projected Budget from All Sources

Match Contributed

$1,249,273.29

$0.00

$0.00

$0.00

$1,249,273.29

$1,249,273.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-024 - 120% Acq/Rehab - Goshen

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$1,249,273.29

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Goshen, Elkhart County, IN

This activity has been completed and there are no further actions to undertake.

Activity Progress Narrative:

Acq/Rehab - GoshenActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$1,249,273.29$0.00City of Goshen

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/13# of Properties 0

122/195#Energy Star Replacement Windows 0

9/13#Additional Attic/Roof Insulation 0

0/13#High efficiency heating plants 0

$0.00     Program Funds Drawdown $1,249,273.29

NSP1-009-024 - Goshen Program Income Account
Program Income Account:

18

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/13#Efficient AC added/replaced 0

9/13#Replaced thermostats 0

9/13#Replaced hot water heaters 0

140/195#Light Fixtures (indoors) replaced 0

33/22#Light  fixtures (outdoors) replaced 0

9/13#Refrigerators replaced 0

9/13#Dishwashers replaced 0

19/26#Low flow toilets 0

0/13#Units with bus/rail access 0

6/13#Units exceeding Energy Star 0

9/13#Sites re-used 0

6/13#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/13# of Housing Units 0

9/13# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 9/13 9/13# of Households 0 0 100.00

0 0/0 9/13 9/13# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$668,286.76

NSP Only - LH - 25% Set-Aside City of Goshen

Total Projected Budget from All Sources

Match Contributed

$668,286.76

$0.00

$0.00

$0.00

$668,286.76

$668,286.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-024 - 50% Acq/Rehab - Goshen

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$668,286.76

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Goshen, Elkhart County, IN

This activity has been completed and there are no further actions to undertake.

Activity Progress Narrative:

Acq/Rehab - GoshenActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$668,286.76$0.00City of Goshen

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Properties 0

33/60#Energy Star Replacement Windows 0

2/4#Additional Attic/Roof Insulation 0

0/9#High efficiency heating plants 0

$0.00     Program Funds Drawdown $668,286.76

NSP1-009-024 - Goshen Program Income Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/9#Efficient AC added/replaced 0

7/9#Replaced thermostats 0

3/9#Replaced hot water heaters 0

59/60#Light Fixtures (indoors) replaced 0

27/9#Light  fixtures (outdoors) replaced 0

7/9#Refrigerators replaced 0

1/1#Clothes washers replaced 0

5/8#Dishwashers replaced 0

0/0#Units with solar panels 0

10/12#Low flow toilets 0

9/1#Low flow showerheads 0

0/9#Units with bus/rail access 0

7/9#Units exceeding Energy Star 0

2/4#Sites re-used 0

8/9#Units ¿ other green 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/10# of Housing Units 0

7/6# of Multifamily Units 0

1/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/10 0/0 8/10# of Households 0 0 100.00

0 1/4 0/0 1/4# Owner Households 0 0 100.00

0 7/6 0/0 7/6# Renter Households 0 0 100.00

NSP004 / Land BanksProject # / Title:

21

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,215.65

NSP Only - LMMI City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$115,215.65

$0.00

$0.00

$0.00

$115,215.65

$115,215.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-020 - 120% Land Bank - Hartford City

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$115,215.65

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Completed

Activity Description:

Land Banking - Acquisition

Location Description:

Hartford City, Blackford County, IN

806 Elm Street was purchased as a community garden.  

Activity Progress Narrative:

Land Bank - Hartford CityActivity Title:

Project Number:

NSP004

Project Title:

Land Banks

$115,215.65$0.00City of Hartford City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/8# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $115,215.65

NSP1-009-020 - Hartford City Program Income Acct
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/8# of Housing Units 0

7/8# of Singlefamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

805 1065 3296# of Persons 56.74

LMI%: 56.74
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$31,595.01

NSP Only - LMMI City of Goshen

Total Projected Budget from All Sources

Match Contributed

$31,595.01

$0.00

$0.00

$0.00

$31,595.01

$119,721.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-024 - 120% Land Bank - Goshen

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$31,595.01

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Completed

Activity Description:

Land Banking - Acquisition (NSP Only)

Location Description:

Goshen, Elkhart, IN

712 N 5th-SOLD & completion documents submitted; 319 S 10th-rehab contract awarded, rehab to begin next quarter

Activity Progress Narrative:

Land Bank - GoshenActivity Title:

Project Number:

NSP004

Project Title:

Land Banks

$119,721.37$0.00City of Goshen

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $31,595.01
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/6# of Housing Units 0

6/6# of Singlefamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

890 928 3026# of Persons 60.08

LMI%: 60.08

NSP005 / DemolitionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$108,302.88

NSP Only - LMMI City of Goshen

Total Projected Budget from All Sources $108,302.88

$0.00

$108,302.88

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-024 - 120% Demolition - Goshen

Oct 1 thru Dec 31, 2014

Activitiy Category:

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

Responsible Organization:

Clearance and Demolition Under Way

Demolition - GoshenActivity Title:

Project Number:

NSP005

Project Title:

Demolition

NSP1-009-024 - Goshen Program Income Account
Program Income Account:
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Match Contributed $0.00

$0.00

$21,630.68

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $0.00

$0.00

$0.00 $0.00

$0.00

$108,302.88

Total Funds Expended $0.00

Activity Description:

Clearance and Demolition

Location Description:

City of Goshen, Elkhart County, IN

This activity has been completed and there are no further actions to undertake.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$21,630.68$0.00City of Goshen

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/3# of Properties 0

0/0# of buildings (non-residential) 0

0/0# of Public Facilities 0

0/0# of Businesses 0

0/0# of Non-business Organizations 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/3# of Housing Units 0

6/3# of Singlefamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0# of Households 0

606 619 2178# of Persons 56.24

LMI%: 56.24

$0.00     Program Funds Drawdown $108,302.88
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NSP006 / Redevelopment/New ConstructionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,600,196.48

NSP Only - LMMI City of East ChicagoX

Total Projected Budget from All Sources

Match Contributed

$1,600,196.48

$0.00

$0.00

$0.00

$1,600,196.48

$1,600,196.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-016 - 120%Redev/New Constr - East
Chicago

$0.00

$112,887.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$112,887.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$1,600,196.48

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Redev/New Constr - East ChicagoActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,600,196.48$0.00City of East ChicagoX

$0.00     Program Funds Drawdown $1,487,309.48

NSP1-009-016 - East Chicago Program Income Account
Program Income Account:
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Location Description:

City of East Chicago, Lake County, IN

City still plans to construct 2 homebuyer units.  Will discuss with IHCDA regarding use of program income previously generated
and returned.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

27/21#Low flow toilets 0

25/21#Low flow showerheads 0

22/21#Units with bus/rail access 0

22/21#Units exceeding Energy Star 0

22/21#Sites re-used 0

0/21#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

22/21# of Housing Units 0

20/12# of Multifamily Units 0

2/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 13/0 9/20 22/20# of Households 0 0 100.00

0 1/0 1/8 2/8# Owner Households 0 0 100.00

0 12/0 8/12 20/12# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$576,495.92

NSP Only - LMMI City of Michigan City

Total Projected Budget from All Sources

Match Contributed

$576,495.92

$0.00

$0.00

$0.00

$576,495.92

$576,495.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-017 - 120% Rdv/N Constr - Michigan City

$0.00

$69,905.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$576,495.92

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Construction of new housing

Location Description:

Michigan City, LaPorte county, IN

No activity

Activity Progress Narrative:

Redev/New Constr - Michigan CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$576,495.92$0.00City of Michigan City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/7#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $576,495.92

NSP1-009-017 - Michigan City Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/7# of Housing Units 0

6/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 5/7 6/7# of Households 0 0 100.00

0 1/0 5/7 6/7# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$696,229.40

NSP Only - LH - 25% Set-Aside City of Michigan City

Total Projected Budget from All Sources

Match Contributed

$696,229.40

$0.00

$0.00

$0.00

$696,229.40

$696,229.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-017 - 50% Rdv/N Constr - Michigan City

$0.00

$69,905.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$92,236.13

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$696,229.40

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Construction of new housing

Location Description:

Michigan city, LaPorte County, IN

No activity

Activity Progress Narrative:

Redev/New Constr - Michigan CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$696,229.40$0.00City of Michigan City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/5#Sites re-used 0

1/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $603,993.27

NSP1-009-017 - Michigan City Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Housing Units 0

6/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/5 0/0 6/5# of Households 0 0 100.00

0 6/5 0/0 6/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,454.15

NSP Only - LMMI City of Goshen

Total Projected Budget from All Sources

Match Contributed

$1,454.15

$0.00

$0.00

$0.00

$1,454.15

$1,454.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-024 - 120% Redev/New Constr - Goshen

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$1,454.15

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Construction of new housing

Location Description:

City of Goshen, Elkhart County, IN

This activity has been completed and there are no further actions to undertake.

Activity Progress Narrative:

Redev/New Constr - GoshenActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,454.15$0.00City of Goshen

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1#Low flow toilets 0

2/1#Low flow showerheads 0

1/1#Units with bus/rail access 0

0/1#Units exceeding Energy Star 0

$0.00     Program Funds Drawdown $1,454.15
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1#Sites re-used 0

1/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 1/1 1/1# Owner Households 0 0 100.00
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